Project status report – Team #8

Status key: Complete | On track | In trouble | Needs immediate attention

Executive overview

Project name / ID	Charging the Gap: EV Adoption vs. Public Charging Infrastructure in Ontario – BSMM.8730, Team #8
Project manager	Nidhi Chetankumar Tandel
Team	Nidhi Tandel, Temitope Lawal, Shiv [Last Name]
Date	November 8, 2026 (Sprint 3 review)
Project summary	Combines structured CSV, semi-structured JSON (API) and scraped web text to measure EVs per public charging port in every Ontario FSA, stores the result in MySQL and presents it in Power BI for municipal planners.
Overall health	On track Data acquisition, preparation and MySQL storage complete and verified; dashboard and news-release module are the remaining work.

Project health breakdown

Element	Status	Owner	Notes
Proposal and requirements (D.1, D.4.1, D.4.2)	Complete	Nidhi / team	All submitted on time
Data acquisition (API, CSV files)	Complete	Nidhi	4,608 stations; all EV quarters
Web scraping – news releases	In trouble	Shiv	Search page structure; manual URL fallback
Cleaning and integration	Complete	Temitope / Nidhi	FSA derived; duplicates removed
MySQL database	Complete	Nidhi	5 tables + v_fsa_gap; verified
Power BI dashboard	On track	Temitope	Starts Sprint 4
Projection module	On track	Shiv	Linear trend, Sprint 4

Milestone review

Risks

Known issues

- News-release search page does not parse as expected. *Action:* adjust selectors; use a manually collected URL list.
- Some stations lack a valid postal code. *Action:* spatial join to FSA boundaries (T16).

Potential risks

- Dashboard time is tight before Dec 1. *Action:* build map and ranking pages first; extra visuals only if time allows.
- Source sites change structure. *Action:* raw files stored in GitHub; scrapers log and continue.

Change requests

- Instructor feedback (Oct 2): add semi-structured/unstructured data, scraping and MySQL. *Action:* implemented.
- Shiv rejoined the team. *Action:* tasks reassigned in Jira.

Team progress

Team's progress: 14 of 21 tasks complete; database prototype working.

Tasks completed

- API, CSV and StatCan data acquired; catalogue scraper
- Cleaning, integration and metrics notebook
- MySQL schema, dump, import and verification
- D.4.1 requirements and D.4.2 design submitted

Tasks planned for next period

- Power BI model and first dashboard pages
- Finish news-release scraper and text extraction
- Spatial join and EV projection